

UNITED STATES GOVERNMENT

Memorandum

25X1A5a1

TO : The Files: [REDACTED]

DATE: 28 February 1963

FROM : [REDACTED]

25X1A9a

SUBJECT: Trip Report - Miniature Three Channel, Tuned Radio Frequency
Receiver, RR-45 [REDACTED]

25X1A5a1

25X1C1a1 1. Project Description:

[REDACTED]

2. Contractual Information:

- a. Initial Cost: [REDACTED]
- b. Initiation Date: 29 June 1962
- c. Completion Date: 28 February 1963
- d. Deliverable Items: 10 each RR-45 Receivers (less filters)
6 each Crystal Filters

25X1A5a1

3. Date of Meeting: 12 February 1963

4. Place of Meeting: [REDACTED]

5. Persons Attending:

Agency

Non-Agency

25X1A9a

[REDACTED]

[REDACTED]

25X1A5a1

6. Contractor's Performance:

- a. On Schedule and Expected to Remain So: No
- b. Within Obligated Funds and Expected to Remain So: Yes
- c. Satisfactory Technical Progress: Yes

SUBJECT: Miniature Three Channel, Tuned Radio Frequency
Receiver, RR-45 with [REDACTED]

25X1A5a1

7. Project Status:

The contractor has completed the mechanical improvements and has begun fabrication of the ten service test models. One of the two original pilot models is still undergoing an A&A at the R&D Laboratory.

The contractor is requesting an extension of time to complete this program.

[REDACTED]

25X1A9a

Distribution:

R&D Subject File
Inspection Branch/PD/OL
R&D Lab
OC-OS
ESB
Monthly (2)
EP Chrono